
Newmark/Muscoy Conference Call Notes 
19 April 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Dwayne to set up a meeting with BNSF after Insurance certificate received from the boring 
subcontractor. 

� On WA 115, Kim put in a request to Linda to put in a WAF for $120,000. 

� Dennis emailed updated distribution lists for the Newmark and Muscoy documents to entire 
team for review. 

� Kim to review WA 069 work plan and get back to Dwayne. 

General: 

� Project meeting confirmed for 10:30 a.m. at the 19th Street Plant jobsite, 21 April. 

� The wells construction is all on schedule. 

� The underground pipeline is complete, ahead of schedule. 

� Kim will be out of the office from May 3-28.  Next onsite project meeting scheduled for 2 
June. 

� Kim will check with Marie and get back to Bill on the status of the SOWs. 

� Bill will get final sound wall proposal to Kim by Wednesday, 21 April. 

� The group reviewed the distribution lists and made some corrections. 

� Kim will email the Fact Sheet to the group for discussion at this week’s upcoming meeting. 

Next Conference Call: 
Monday, 26 April; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


